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R. J. Corey 376-0108
Class of Change

[ ] I - Signatories [X II - Executive Manager [Jil - Project Manager
Change Title
Addition To And Modification Of Ecology Lead Regulatory Agency Milestones Within The M-016 Series
"Complete Remedial Actions for all Non-Tank Farm and Non-Canyon Operable Units"

Description/Justification of Change

The change package includes:
* Addition of one interim milestone

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Addition of one interim milestone within the M-016 series, and separation of milestones for remedial
actions.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change
control documents, project management plans).
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using st-ikeeut to indicate text deletions and dLojjblbe
underline to indicate text additions.

Number Milestone Due Date
M-016-250 Submit to Ecoloav for aoroval a three vear rolling Drioritized schedule 03/31/2016
Lead Reaulatory consistent with site-wide clean-up priorities to implement waste site AndAnnually
Agency: Ecoloa removal actions per Action Memoranda (DOE/RL-2009-37. DOE/RL- Thereafter

2009-48 and DOE/RL-2009-86).

This milestone will continue on a yearly basis to reaffirm selected sites
and recommend any chanoes to the list, to maintain a three veer rolling
Drioritized schedule. until such time that removal actions are completed.


